Annual Procurement Plan

Budget : Revenue

Ministry/Division . Energy and Mineral Resources Division.
Agency : Department of Explosives.
Procuring Entity Name & Code 1122024
Package Description of Procurement Unit Quantity | Procurem »Mw:ﬁn« mcc.m ce %mﬁ ME M GZMH, >W§.M.\ Oﬁnza,ﬁ wﬂwa nwma Approval Notifs wn%no: m@%um Ha,cs_ ‘Eam_ MQ
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Do wwmwmmmw@ Method & Authority Funds Millon process GOODS Tender Award Award Contract Confract of Contract
* Type Tk. of
Signature
1 2 3 4 S 6 7 8 9 10 il 12 13 14 15 16 17 18
Planned 10-01-2019 25-01-2019 08-02-2019 21-02-2019 | 29-02-2019 16-3-2019 14-4-2019
dates
*GR1 F Eaii No 01 O™ Chief GOB 10 Planned 0 14 14 12 07 15 62 30
ICTE quipments (NCT) Inspector of Davs
Explosives Actual
Dates
Planned 13-11-2018 27-11-2018 27-11-2018 02-12-2018 2-12--2018 | 12-12-2018 27-12-2018
dates
*GR2 C s No 01 QT™M Chief GOB 0.25 Planned 0 15 0 5 0 10 30 15
omputer & Accossories
prer & A ¢ (NCT) Inspector of Days
Explosives Actual
Dates
Planned 01-62-2019 14-02-2019 20-02-2019 2522019 02-3-2019 02-3-2019 02-4-2019
dates
*GR3 Laboratory equipment No 01 OTM Chief i GOB 080 | Planned 0 13 5 5 05 o 30 30
¥ (NCT) Inspector of Days
Explosives Actual
Dates
Planned 05-03-2019 20-03-2019 20-03-2019 25-3-2019 25-3-2019 30-3-2019 30-4-2019
Chief dates
*GR4 Furniture No 01 QTM Inspector of GOB 0.30 Planned 0 15 4] 5 0 § 25 30
(NCT) Explosives Days
Actual
Dates ’
Planned 01-01-2019 | -15-01-2019 15-01-2019 20-1-2019 20-1-2019 25-1-2019 15-2-2019
dates
*GRS I's) omputer Software No 01 QTM Chief GOB 0.60 Planned 0 15 0 5 0 5 25 20
(NCT) Inspector of Days
Explosives Actual
Dates
Planned 10-12-2018 01-01-2019 01-01-2019 05-1-2019 05-1-2019 10-1-2019 01-2-2019
Chief dates
*GR6 Chemical No 01 Q™ Inspector of GOB 0.06 Planned 0 15 0 & 0 5 25 20
(NCT) Explosives Days
Actual
- - Dates
*GR7 Firefighting equipment No 01 QT™M Chief GOB 0.73 Planned 01-12-2018 | 15-12-2018 15-12-2018 | 20-12-2018 | 20-12-2018 | 25-12-2018 14-01-2019
(NCT) Inspector of dates
Explosives Planned 0 15 0 5 0 5 25 15
Days
Actual
Dates
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