


**Annual Procurement Plan (2020-2021)**

Ministry/Division : Energy and Mineral Resources Division  
 Agency : Department of Explosives  
 Procuring Entity Name & Code : 122024

Budget : Revenue

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Million Tk.	Time code for process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Timeto Contract of Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
*GR1	Furniture	No	Various Furniture	QTM (NCT)	Chief Inspector of Explosives	GOB	0.30	Planned dates Planned Days Actual Dates		01-09-2020 0 Actual Dates	15-09-2020 15 Actual Dates	15-09-2020 0 Actual Dates	20-09-2020 5 Actual Dates	20-09-2020 0 Actual Dates	25-09-2020 5 Actual Dates	25-09-2020 Signature	25-10-2020 30
*GR2	Computer & Accessories	No	04	QTM (NCT)	Chief Inspector of Explosives	GOB	0.25	Planned dates Planned Days Actual Dates		1-09-2020 0 Actual Dates	15-09-2020 15 Actual Dates	15-09-2020 0 Actual Dates	20-09-2020 5 Actual Dates	20-09-2020 0 Actual Dates	25-09-2020 10 Actual Dates	25-09-2020 Signature	10-10-2020 15
*GR3	Computer Software	No	01	QTM (NCT)	Chief Inspector of Explosives	GOB	4.00	Planned dates Planned Days Actual Dates		10-9-2021 0 Actual Dates	25-09-2021 15 Actual Dates	25-09-2021 0 Actual Dates	30-09-2021 5 Actual Dates	30-09-2021 0 Actual Dates	05-10-2021 5 Actual Dates	05-10-2021 Signature	25-10-2021 25
*GR4	Chemical	No	Various Reagent	QTM (NCT)	Chief Inspector of Explosives	GOB	0.06	Planned dates Planned Days Actual Dates		01-11-2020 0 Actual Dates	15-11-2020 15 Actual Dates	15-11-2020 0 Actual Dates	20-11-2020 5 Actual Dates	20-11-2020 0 Actual Dates	25-11-2020 5 Actual Dates	25-11-2020 Signature	15-11-2020 20
*GR5	Dress	No	6 Person	QTM (NCT)	Chief Inspector of Explosives	GOB	0.06	Planned dates Planned Days Actual Dates		10-11-2020 0 Actual Dates	25-11-2020 15 Actual Dates	25-11-2020 0 Actual Dates	30-11-2020 5 Actual Dates	30-11-2020 0 Actual Dates	05-12-2020 5 Actual Dates	05-12-2020 Signature	25-12-2020 25
*GR6	Laboratory equipment	No	02	QTM (NCT)	Chief Inspector of Explosives	GOB	0.80	Planned dates Planned Days Actual Dates		01-12-2020 0 Actual Dates	15-12-2020 15 Actual Dates	20-12-2020 5 Actual Dates	25-12-2020 5 Actual Dates	30-12-2020 05 Actual Dates	30-12-2020 0 Actual Dates	30-12-2020 Signature	30-1-2021 30
*GR7	ICT Equipments	No	01	QTM (NCT)	Chief Inspector of Explosives	GOB	0.50	Planned dates Planned Days Actual Dates		01-01-2021 0 Actual Dates	15-01-2021 15 Actual Dates	15-01-2021 0 Actual Dates	20-01-2021 5 Actual Dates	20-01-2021 0 Actual Dates	30-1-2021 10 Actual Dates	30-1-2021 Signature	10-2-2021 10
*GR8	TVC Advertising	No	02	QTM (NCT)	Chief Inspector of Explosives	GOB	1.00	Planned dates Planned Days Actual Dates		15-2-2021 0 Actual Dates	30-02-2021 15 Actual Dates	30-02-2021 0 Actual Dates	05-03-2021 5 Actual Dates	05-03-2021 0 Actual Dates	15-03-2021 10 Actual Dates	15-03-2021 Signature	25-03-2021 10

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Million Tk	Time code for process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Timeto Contract Signature	Time for Completion of Contract
*GR9	Firefighting equipment	No	16	QTM (NCT)	Chief Inspector of Explosives	GOB	0.05	Planned dates Planned Days Actual Dates		01-4-2021 0	15-4-2021 15	15-4-2021 0	20-4-2021 5	20-4-2021 0	25-4-2021 5	17 25	18 10
Total value of Goods Procurement							7.02										

  
 প্রাঃ মঞ্জুরুল হাফিজ  
 প্রধান বিজ্ঞাপক পরিদপ্তর (স.  
 বিজ্ঞাপক পরিদপ্তর, সোভানারি  
 ফোনঃ ৯০৪৫২৫৮